COMPARISON OF UNIT PRICES AND COST ESTIMATES

Table 1: Itemized Current and Estimated Costs After Change Without Price Adjustment

	
	
	Current Total
	Current Total
	Total Amount With
	Total Amount With
	
	Estimated Change in
	

	
	
	
	
	
	Additional Works at
	
	
	

	
	
	Allocation
	Allocation
	Additional Works
	Current Prices
	
	Contract Price
	

	
	Bill Item
	(Som)
	($)
	(Som)
	($)
	
	($)
	

	
	General Provisions
	69,105,925
	1,897,441
	81,821,850
	2,246,582
	
	349,141
	

	
	Setting Out
	15,590,000
	428,054
	15,590,000
	428,054
	
	-
	

	
	Earthworks
	325,868,780
	8,947,375
	333,051,728
	9,144,598
	
	197,222
	

	
	Drainage
	85,198,585
	2,339,297
	96,044,434
	2,637,091
	
	297,794
	

	
	Pavement
	223,772,430
	6,144,117
	812,749,608
	22,315,657
	
	16,171,540
	

	
	Bridge Km 4+300
	1,165,140
	31,991
	1,165,140
	31,991
	
	-
	

	
	Bridge Km 10+060
	820,140
	22,519
	820,140
	22,519
	
	-
	

	
	Bridge Km 27+040 (Alternative)
	8,344,599
	229,118
	8,344,599
	229,118
	
	-
	

	
	Bridge Km 34+137
	896,740
	24,622
	896,740
	24,622
	
	-
	

	
	Bridge Km 53+040 (Alternative)
	8,344,599
	229,118
	8,344,599
	229,118
	
	-
	

	
	Bridge Km 76+180
	800,180
	21,971
	800,180
	21,971
	
	-
	

	
	Bridge Km 96+409
	1,547,760
	42,497
	1,547,760
	42,497
	
	-
	

	
	Bridge Km 98+703 (Alternative)
	13,805,678
	379,062
	13,805,678
	379,062
	
	-
	

	
	Bridge Km 105+796 (Alternative)
	19,295,641
	529,800
	19,295,641
	529,800
	
	-
	

	
	Bridge Km 114+500
	3,249,545
	89,223
	3,249,545
	89,223
	
	-
	

	
	Bridge Km 123+933 (Alternative)
	7,866,319
	215,985
	7,866,319
	215,985
	
	-
	

	
	Bridge Km 124+170
	1,778,420
	48,830
	1,778,420
	48,830
	
	-
	

	
	Bridge Km 133+500 (Alternative)
	7,866,319
	215,985
	7,866,319
	215,985
	
	-
	

	
	Road Furniture
	23,082,450
	633,775
	37,738,000
	1,036,172
	
	402,397
	

	
	Miscellaneous
	1,985,250
	54,509
	3,535,000
	97,060
	
	42,551
	

	
	Dayworks
	
	0
	
	0
	
	-
	

	
	a. Labor
	
	
	0
	0
	
	-
	

	
	b. Materials
	
	
	0
	0
	
	-
	

	
	c. Equipment
	
	
	0
	0
	
	-
	

	
	River Erosion Protection Works
	16,470,855
	452,240
	16,470,855
	452,240
	
	-
	

	
	Total
	836,855,355
	22,977,528
	1,472,782,554
	40,438,174
	
	17,460,646
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Table 2: Comparison of Current, Escalated and Estimated Rebid Unit Rates

	
	
	
	
	
	
	
	
	
	Likely
	
	Unit Prices
	% Price
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	for the
	
	
	
	

	
	
	
	
	
	Price/Unit
	Price/Unit
	Estimated
	
	Maximum
	Escalated
	
	
	
	Estimated Cost

	
	
	
	
	
	
	
	
	
	
	
	Latest
	Difference
	
	

	
	Item #
	Description
	Unit
	Quantity
	(Som)
	($)*
	Cost
	
	Price with
	Cost
	Comparable
	(2009 and
	
	of Rebidding

	
	
	
	
	
	
	
	($)
	
	Escalation
	($)
	Bids**
	bid)
	($)
	

	
	
	
	
	
	
	
	
	($)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	($)
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Asphalt Binder for rest of the road
	m3
	
	
	
	
	
	
	
	
	
	
	
	

	
	5.6-2
	Base(thickness 22cm)
	
	175,502
	480
	13.18
	2,313,003
	14.8
	2,590,563
	20.0
	35.5
	3,510,040
	

	
	5.5-1
	Prime coat
	m2
	616,000
	20
	0.55
	338,270
	0.6
	378,863
	1.0
	62.6
	616,000
	

	
	5.6-1
	Asphalt 6 cm (bitumen 5 %)
	m3
	41,115
	5,100
	140.03
	5,757,360
	156.8
	6,448,243
	228.0
	45.4
	9,374,220
	

	
	5.2-4
	Shoulder
	m3
	116,880
	200
	5.49
	641,835
	6.2
	718,855
	8.0
	30.1
	935,040
	

	
	
	Asphalt wearing for total road
	
	
	
	
	
	
	
	554,148
	
	
	
	
	

	
	New
	Tack coat
	m2
	1,009,120
	20
	0.55
	554,148
	0.5
	
	1.0
	82.1
	1,009,120
	

	
	New
	Asphalt 4 cm (bitumen 5.5 %)
	m3
	40,368
	5,950
	163.37
	6,594,883
	
	163.4
	6,594,883
	190.0
	16.3
	
	7,669,920
	

	
	5.2-4
	Shoulder
	m3
	21,760
	200
	5.49
	119,493
	6.2
	133,832
	6.5
	5.7
	141,440
	

	
	5.6-4a
	Side walk in village area (6 Km)
	m3
	260
	5,400
	148.27
	38,550
	166.1
	43,176
	170.0
	2.4
	44,200
	

	
	5.2-2
	Sub-Base
	m3
	15,200
	200
	5.49
	83,469
	6.2
	93,486
	6.0
	-2.4
	91,200
	

	
	
	Drainage
	m3
	462
	5,600
	153.76
	71,037
	152.6
	70,497
	152.6
	0.0
	70,497
	

	
	VO1
	Concrete Pavement (120 m) B30
	
	
	
	
	
	
	
	
	
	
	

	
	4.4-10d
	Steel for concrete pavement
	kg
	19,700
	35
	0.96
	18,932
	1.0
	18,788
	1.0
	0.0
	18,788
	

	
	
	Road Furniture
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	8.3-2
	Traffic signs
	No.
	55
	4,400
	120.81
	6,645
	119.2
	6,554
	196.0
	64.5
	10,780
	

	
	8.4-2a
	Road marking Extra Center line
	m
	110,000
	90
	2.47
	271,824
	2.4
	268,127
	6.0
	146.2
	660,000
	

	
	8.7-1
	Parapet
	m
	2,700
	4,000
	109.83
	296,535
	108.3
	292,503
	129.0
	19.1
	348,300
	

	
	8.7-2
	Concrete B20 for parapet joints
	m3
	48
	5,000
	137.28
	6,590
	135.4
	6,500
	198.0
	46.2
	9,504
	

	
	
	BILL 1 - General Provisions
	L/S
	1
	12,715,925
	349,141
	349,141
	
	
	-
	
	
	1,204,938
	

	
	
	Total
	
	-
	
	-
	17,461,714
	
	
	18,219,017
	
	
	25,713,987
	



· Original bid prices (May 2008)

· Latest Prices in October 2009
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