Sample Documentation Required for Schedule of Values Bow Mar Building Permit Application
Bow Mar’s Building Permit Application requires the applicant to state the total project valuation including all labor and material for the building and mechanical, plumbing, electrical, gas piping and all other permanent systems as well as the profit and commissions to complete the work for which the building permit applies.

A complete line item schedule is required for all new construction, scrapes and re-builds, additions and major remodels which exceed $50,000 in Project Valuation. The initial fee for the building permit will be based on these values.  These stated values are subject to independent review at any time and any additional building permit   fees as a result of increased values must be paid before issuance of the Certificate of Occupancy. Per Bow Mar Ordinance 18-5(b) the cost of the independent review shall be added to the permit fee and shall be paid by the applicant.

The following sample SCHEDULE OF VALUES is presented as an example of what should be present in the schedule accompanying the Building Permit Application.

Please note that the final paragraph signifying understanding and acceptance of these requirements must be included and signed by the applicant.

SAMPLE SCHEDULE OF VALUES:
The following Schedule of Values is for the scrape and re-build of the property at 5500 Sample Street

DEMOLITION
	Asbestos Testing
	2,200
	SPECIALTIES
	

	Tree Removal
	7,800
	Master Shower Doors
	1,248

	Demolition
	16,700
	Mirrors
	833

	
	
	Medicine Cabinets
	3,850


SITEWORK
Phantom Screens
15,500

	Sitework
	3,000
	Window Coverings
	9,924

	Silt fence and security fence
	1,900
	Fireplace & Insert
	21,452

	Excavation / Backfill
	11,524
	Finish Hardware
	4,975

	Dirt export (haul excess)
	8,400
	Cabinet Knobs & Pulls
	1,719

	Water and Sewer Service
	6,600
	Bath Accessories
	1,597

	Gas laterals (Xcel)
	2,500
	
	

	Electrical Laterals (Xcel)
	1,500
	EQUIPMENT
Appliances / hoods
	42,168

	CONCRETE
Garage slab
	2,320
	Security Equipment
	3,500

	Basement slab
	12,429
	MECHANICAL
	

	Patio slabs / stoops
	2,872
	Plumbing labor
	29,550

	Entry porch slab
	983
	Plumbing Fixtures
	17,146

	Concrete Drive
	4,376
	Steam Unit
	3,182

	Concrete walk and steps
	8,107
	Guardian Wine Cooler
	1,820

	Foundation
	55,950
	H V A C
	43,880

	MASONRY
Masonry labor and materials
	26,815
	ELECTRICAL
Electrical Labor
	47,400

	
	
	Light Fixtures
	27,000

	METALS / STRUC STEEL
	
	Master in-floor elec heat
	1,550

	Structural & Misc Metals
	1,840
	Security Pre-Wire
	1,500

	Metal Railing
	8,758
	Phone / TV Pre Wire
	2,500


SAMPLE  SCHEDULE OF VALUES
CONT’D
	FRAME & TRIM CARPENTRY
	
	FINISHES
	

	Frame & Trim Lumber
	59,882
	Stucco
	12,410

	Cedar Ceiling Inside (Ceiling)
	6,150
	Drywall
	20,780

	Framing Labor
	79,000
	Master Bath Floor/Wall
	16,852

	Misc labor & Carpentry
	6,400
	Master Bdrm Niche Tile
	1,129

	Interior Trim Labor
	10,300
	Kid’s bath floor & wall
	8,742

	Interior Trim Material
	4,160
	Baths  1 & 2 Flr & Wall Tile
	5,872

	
	
	Wine Room Tile
	1,213

	THERMAL /MOISTURE
Laundry Room Floor Tile
3,234

	Perimeter Drain
	3,500
	Mud Room Floor
	2,735

	Damp proof
	1,200
	Powder Rm Flr & wall tile
	3,160

	Insulation
	15,495
	Office / Dining Wall Tile
	9,084

	Roofing
	26,750
	Counter Tops Kitchen
	22,160

	Gutters / Downspouts
	4,000
	Counter Top Laundry
	4,865

	
	
	Counter Top Master Bath
	4,021

	DOORS & WINDOWS
	
	Counter Tops other baths
	6,173

	Entry door
	6,165
	Wine Room Tops
	2,321

	Interior Doors
	7,990
	Wood Floors
	43,491

	Garage Doors
	4,000
	Carpet – lower level
	4,800

	Windows & Exterior Doors
	33,720
	
	

	
	
	GENERAL CONDITIONS
	

	PROJECT CLEAN UP
	
	Surveyor
	2,357

	Job Cleaning
	4,000
	Blueprinting
	350

	Dump Charges
	2,500
	Supervision
	40,000

	Window Cleaning
	1,650
	Material Handling
	1,200

	Final Clean up
	1,095
	Temporary Toilet
	760

	
	
	Temp Elec Service
	440

	
	
	Temp Fence
	800

	
	
	Small Tool Rentals
	660

	
	
	Concrete Pump
	3,000

	
	
	Builder’s Risk Ins
	2,275

	
	
	General  Liability Ins
	7,500

	
	
	General Overhead
	75,000


TOTAL PROJECT VALUATION:
1,054,209
STATEMENT OF UNDERSTANDING AND ACCEPTANCE
The above valuations for the project at .
5500 Sample Street
.are submitted to the Bow Mar Building Commissioner for the purpose of applying for the Building Permit. I certify that these  values are complete and correct to the best of my knowledge. I understand that the Building Permit  Fees are based on the total project valuation and that the above stated values are subject to independent review at any time and that any additional Building Fees must be paid prior to the issuance of the Certificate of Occupancy. I further understand that per Bow Mar Ordinance the cost of such independent review shall be added to the permit fee and shall be paid by me.
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