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	SFB NC 600-06
	SCHEDULE OF VALUES
	

	
	

	
	School District
	AGUA FRIA UNION HIGH SCHOOL DISTRICT
SFB Meeting Date:
070516000-9999-008N
DLR Group
Chasse Building Team Maricopa County
9-12
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	SFB Project Number
	
	
	
	

	
	Architect Name
	
	
	
	

	
	CM @ Risk Name
	
	
	
	

	
	County
	
	
	
	

	
	Grade Configuration
	
	
	
	

	
	Square Footage
	227,300
	enter only here
	District Funded SF:
	200000
	
	

	
	Number of Buildings
	10
Construction Schedule (number of  days):
1600
Prepared by:
60.00
Prepared by Company:
	390
	
	

	
	Student Capacity
	
	Jeremy Keck
	

	
	Acres of Land
	
	Chasse Building Team
	

	
	Permitting (Name of County/City)
	Maricopa County
	

	
	SFB Board Approved Budget
	$75,760,401.00
	SFB site costs (included in GMP) Total GMP incld. SFB, District & Adj. Ways
	$5,808,709.00
$280.41
	$0.08
	AW-Y AW-N
	

	
	Grand GMP

(Total of SFB Base Cost and District   Cost)
	
	
	
	
	
	

	
	
	
	SFB Cost per SF
	14708.89%
	$159.93
	0
	26.28477783
	

	
	
	
	Cost per SFB Unit
	SFB
	District
	Other On-Site
Funding
	Off-Site
	

	
	Cells to be completed - as required
	
	
	
	
	
	
	

	
	
	Quantity
	(no markup)
	Base Cost
	Cost
	(Adjacent Ways, etc.)
	Adjacent Ways
	

	Div 1
	GENERAL  CONDITIONS
	
	

	01 50 00
	tempory facilites
	227,300.00
	$2.57
	$583,909.00
	$586,141.00
	
	$100,171.00
	

	01 56 19
	dust control
	227,300.00
	$9.55
	$2,171,126.00
	$2,179,428.00
	
	$372,461.00
	GC'S

	01 57 13
	track off pads
	
	$0.00
	
	
	
	
	

	7.91%
	Division 1 total
	
	$0.09
	$2,755,035.00
	$2,765,569.00
	$0.00
	$472,632.00
	

	Div 2
	EXISTING CONDITIONS
	
	

	02 21 13
	survey
	227,300.00
	$0.16
	$36,904.00
	$37,046.00
	
	$52,110.00
	

	02 41 13
	site demolition/removal
	227,300.00
	$0.00
	
	
	
	
	

	02 60 00
	soil treatment
	
	$0.04
	$8,047.00
	$8,077.00
	
	
	

	0.19%
	Division 2 total
	
	$0.00
	$44,951.00
	$45,123.00
	$0.00
	$52,110.00
	

	Div 3
	CONCRETE
	
	

	03 00 00
	footings/walls
	227,300.00
	$1.14
	$260,000.00
	$260,000.00
	
	
	

	03 00 00
	building
	227,300.00
	$0.59
	$134,281.00
	$139,794.00
	
	
	

	03 20 00
	rebar
	227,300.00
	$0.00
	
	
	
	
	

	03 30 53
	slabs
	
	$2.30
	$522,500.00
	$522,500.00
	
	$625,600.00
	

	03 35 00
	sealed floors
	227,300.00
	$0.22
	$50,000.00
	$50,000.00
	
	
	

	03 40 00
	precast concrete
	
	$0.00
	
	
	
	
	

	3.39%
	Division 3 total
	
	$0.03
	$966,781.00
	$972,294.00
	$0.00
	$625,600.00
	

	Div 4
	MASONRY
	
	

	04 00 00
	masonry walls
	227,300.00
	$4.25
	$965,068.00
	$969,083.00
	
	
	

	04 00 00
	masonry columns
	
	$0.00
	
	
	
	
	

	04 05 19
	rebar
	
	$0.00
	
	
	
	
	

	04 22 00
	site masonry
	227,300.00
	$0.22
	$50,000.00
	$50,000.00
	
	
	

	04 22 00
	block fencing
	
	$0.00
	
	
	
	
	

	04 43 00
	stonework
	227,300.00
	$0.15
	$35,000.00
	$35,000.00
	
	
	

	2.78%
	Division 4 total
	
	$0.04
	$1,050,068.00
	$1,054,083.00
	$0.00
	$0.00
	

	Div 5
	METALS
	
	

	05 00 00
	miscellaneous steel
	
	$0.00
	
	
	
	
	

	05 10 00
	structural steel
	227,300.00
	$10.72
	$2,437,636.00
	$2,450,684.00
	
	
	

	05 30 00
	metal decking
	227,300.00
	$2.75
	$625,000.00
	$625,000.00
	
	
	

	05 51 00
	stairs
	227,300.00
	$0.77
	$175,000.00
	$175,000.00
	
	
	

	05 70 00
	architectural steel
	227,300.00
	$0.77
	$175,000.00
	$175,000.00
	
	
	

	9.03%
	Division 5 total
	
	$0.12
	$3,412,636.00
	$3,425,684.00
	$0.00
	$0.00
	

	Div 6
	WOODS/PLASTICS/COMPOSITES
	
	

	06 10 00
	rough carpentry structure
	227,300.00
	$0.48
	$108,847.00
	$109,263.00
	
	
	

	06 15 00
	wood decking
	227,300.00
	$0.00
	
	
	
	
	

	06 20 00
	finish carpentry
	
	$0.15
	$35,000.00
	$35,000.00
	
	
	

	06 40 00
	millwork/casework
	227,300.00
	$1.72
	$391,527.00
	$393,234.00
	
	
	

	06 60 00
	plastic/glass fiber
	
	$0.00
	
	
	
	
	

	1.42%
	Division 6 total
	
	$0.02
	$535,374.00
	$537,497.00
	$0.00
	$0.00
	


	
	
	
	SFB Cost per SF
	14708.89%
	$159.93
	0
	26.28477783
	

	
	
	
	Cost per SFB Unit
	SFB
	District
	Other On-Site
Funding
	Off-Site
	

	
	Cells to be completed - as required
	
	
	
	
	
	
	

	
	
	Quantity
	(no markup)
	Base Cost
	Cost
	(Adjacent Ways, etc.)
	Adjacent Ways
	

	Div 7
	THERMAL/MOISTURE
	
	

	07 10 00
	waterproofing/dampproofing
	227,300.00
	$0.01
	$1,833.00
	$1,833.00
	
	
	

	07 20 00
	building insulation
	227,300.00
	$0.64
	$145,787.00
	$146,344.00
	
	
	

	07 21 00
	foam roof
	
	$0.00
	
	
	
	
	

	07 25 00
	weather barrier
	
	$0.00
	
	
	
	
	

	07 31 00
	roof shingles
	
	$0.00
	
	
	
	
	

	07 32 00
	roof tiles
	227,300.00
	$0.00
	
	
	
	
	

	07 50 00
	membrane roofing
	
	$2.85
	$646,896.00
	$649,370.00
	
	
	

	07 60 00
	metal roof
	227,300.00
	$0.00
	
	
	
	
	

	07 60 00
	general sheet metal
	
	$0.81
	$185,074.00
	$185,839.00
	
	
	METAL WALL PANELS

	07 72 00
	roof accessories
	227,300.00
	$0.07
	$15,000.00
	$15,000.00
	
	
	

	07 81 00
	sprayed fireproofing
	227,300.00
	$0.42
	$96,350.00
	$96,350.00
	
	
	

	07 84 00
	firestopping
	
	$0.00
	
	
	
	
	

	07 95 00
	roof expansion joint
	227,300.00
	$0.03
	$7,459.50
	$7,459.50
	
	
	

	07 92 00
	joint sealants
	227,300.00
	$0.66
	$149,418.50
	$150,393.50
	
	
	

	3.30%
	Division 7 total
	
	$0.04
	$1,247,818.00
	$1,252,589.00
	$0.00
	$0.00
	

	Div 8
	OPENINGS
	
	

	81 10 00
	doors & frames
	227,300.00
	$1.02
	$231,734.00
	$233,674.00
	
	
	

	08 33 00
	overhead doors
	227,300.00
	$0.96
	$218,308.00
	$219,142.00
	
	
	

	08 40 00
	storefronts
	
	$0.00
	
	
	
	
	

	08 44 00
	curtain walls
	227,300.00
	$0.79
	$179,157.00
	$179,843.00
	
	
	OPERABLE GLASS WA

	08 50 00
	windows
	227,300.00
	$0.00
	
	
	
	
	

	08 60 00
	skylights
	
	$0.14
	$31,495.00
	$31,615.00
	
	
	

	08 70 00
	hardware
	227,300.00
	$1.19
	$270,775.00
	$270,775.00
	
	
	

	08 71 13
	automatic doors
	227,300.00
	$0.63
	$142,500.00
	$142,500.00
	
	
	ACCESS CONTROLS

	08 79 00
	knox box
	227,300.00
	$0.02
	$5,000.00
	$5,000.00
	
	
	

	08 80 00
	glass & glazing
	227,300.00
	$3.27
	$744,000.00
	$746,845.00
	
	
	

	4.82%
	Division 8 total
	
	$0.06
	$1,822,969.00
	$1,829,394.00
	$0.00
	$0.00
	

	Div 9
	FINISHES
	
	

	09 24 00
	stucco/EIFS systems
	227,300.00

227,300.00
	$1.52
	$344,745.00
	$346,445.00
	
	
	

	09 20 00
	interior metal studs/gypsum board
	
	$3.94
	$895,918.00
	$900,969.00
	
	
	

	09 22 00
	exterior metal stud framing
	227,300.00
	$1.87
	$425,000.00
	$425,000.00
	
	
	

	09 23 00
	decorative plaster
	227,300.00
	$0.44
	$100,000.00
	$100,000.00
	
	
	

	09 51 00
	acoustical ceilings
	227,300.00
	$1.80
	$408,316.00
	$409,877.00
	
	
	

	09 31 00
	ceramic tile
	227,300.00
	$1.64
	$371,834.00
	$373,256.00
	
	
	

	09 65 00
	resilient flooring
	227,300.00

227,300.00
	$1.58
	359,627.00
	$362,245.00
	
	
	

	09 68 00
	carpet
	
	$0.66
	$150,000.00
	$150,000.00
	
	
	$300,000

	09 64 00
	wood floors
	227,300.00
	$0.55
	$125,000.00
	$125,000.00
	
	
	$250,000

	09 67 00
	epoxy
	
	$0.00
	
	
	
	
	

	09 80 00
	sound panels
	
	$0.00
	
	
	
	
	

	09 90 00
	painting
	227,300.00

227,300.00
	$1.83
	$416,993.00
	$418,588.00
	
	
	

	09 77 00
	fiberglass reinforced panels
	
	$0.05
	$12,000.00
	$12,000.00
	
	
	

	9.55%
	Division 9 total
	
	$0.12
	$3,609,433.00
	$3,623,380.00
	$0.00
	$0.00
	

	Div 10
	SPECIALTIES
	
	

	10 11 00
	visual display boards
	227,300.00
	$0.07
	$16,000.00
	$16,000.00
	
	
	

	10 14 00
	signage
	227,300.00
	$0.35
	$78,507.00
	$78,807.00
	
	
	

	10 21 13
	toilet partitions & accessories
	227,300.00
	$0.43
	$97,238.00
	$97,793.00
	
	
	

	10 21 23
	cubicle track & curtain
	227,300.00
	$0.01
	$1,750.00
	$1,750.00
	
	
	

	10 22 26
	operable partitions/walls
	227,300.00
	$0.03
	$6,238.00
	$6,262.00
	
	
	

	10 26 00
	wall protection
	227,300.00
	$0.03
	$7,000.00
	$7,000.00
	
	
	

	10 44 00
	fire exttinguishers & cabinets
	227,300.00
	$0.05
	$11,100.00
	$11,100.00
	
	
	

	10 50 00
	lockers
	227,300.00
	$0.44
	$100,000.00
	$100,000.00
	
	
	

	10 56 13
	storage shelving
	
	$0.00
	
	
	
	
	

	10 73 00
	shelters
	
	$0.00
	
	
	
	
	

	10 73 13
	awnings
	
	$0.00
	
	
	
	
	

	10 73 13
	canopy/ramada
	
	$0.00
	
	
	
	
	

	10 75 00
	flagpoles
	227,300.00
	$0.02
	$3,700.00
	$3,700.00
	
	
	

	0.85%
	Division 10 total
	
	$0.01
	$321,533.00
	$322,412.00
	$0.00
	$0.00
	


	
	
	
	SFB Cost per SF
	14708.89%
	$159.93
	0
	26.28477783
	

	
	
	
	Cost per SFB Unit
	SFB
	District
	Other On-Site
Funding
	Off-Site
	

	
	Cells to be completed - as required
	
	
	
	
	
	
	

	
	
	Quantity
	(no markup)
	Base Cost
	Cost
	(Adjacent Ways, etc.)
	Adjacent Ways
	

	Div 11
	EQUIPMENT
	
	

	11 16 16
	floor safe
	
	$0.00
	
	
	
	
	

	11 41 00
	kitchen equipment
	227,300.00
	$1.44
	$326,609.00
	$327,857.00
	
	
	

	11 51 00
	library equipment
	
	$0.00
	
	
	
	
	

	11 52 00
	audio/visual equipment
	227,300.00
	$1.76
	$400,000.00
	$400,000.00
	
	
	

	11 52 13
	projection screens
	227,300.00
	$0.00
	
	
	
	
	

	11 53 13
	fume hoods
	
	$0.09
	$20,000.00
	$20,000.00
	
	
	

	11 61 43
	stage  curtain/equipment
	227,300.00
	$2.02
	$459,341.00
	$461,399.00
	
	
	

	11 66 00
	sports/PE equipment
	227,300.00
	$0.55
	$125,478.00
	$128,122.00
	
	
	

	11 68 00
	playground equipment
	
	$0.00
	
	
	
	
	

	11 68 23
	site basketball courts
	227,300.00
	$0.02
	$5,000.00
	$5,000.00
	
	
	

	11 68 33
	ballfield backstop
	227,300.00
	$1.43
	$325,278.00
	$326,522.00
	
	
	TENNIS

	11 68 33
	sports fields
	227,300.00
	$1.80
	$408,426.00
	$409,988.00
	
	
	RUNNING TRACK

	5.48%
	Division 11 total
	
	$0.07
	$2,070,132.00
	$2,078,888.00
	$0.00
	$0.00
	

	Div 12
	FURNISHINGS
	
	

	12 20 00
	window coverings
	227,300.00
	$0.25
	$57,672.00
	$57,892.00
	
	
	

	12 31 00
	metal casework
	
	$0.00
	
	
	
	
	

	12 32 16
	plastic laminate casework
	
	$0.00
	
	
	
	
	

	12 61 00
	auditorium seating
	227,300.00
	$0.35
	$79,000.00
	$79,000.00
	
	
	

	12 93 13
	bike racks
	227,300.00
	$0.04
	$8,000.00
	$8,000.00
	
	
	

	12 93 23
	trash enclosures
	
	$0.00
	
	
	
	
	

	0.38%
	Division 12 total
	
	$0.00
	$144,672.00
	$144,892.00
	$0.00
	$0.00
	

	Div 13
	SPECIAL CONST
	
	

	13 00 00
	equipment/storage enclosures
	227,300.00
	$0.67
	$153,304.00
	$153,891.00
	
	
	BARN & GREENHOUSE

	13 11 00
	swimming pools
	
	$0.00
	
	
	
	
	

	13 34 16
	bleachers
	227,300.00
	$2.01
	$457,500.00
	$457,500.00
	
	
	

	13 34 19
	metal buildings
	
	$0.00
	
	
	
	
	

	1.61%
	Division 13 total
	
	$0.02
	$610,804.00
	$611,391.00
	$0.00
	$0.00
	

	Div 14
	CONVEYING
	
	

	14 00 00
	material handling
	
	$0.00
	
	
	
	
	

	14 20 00
	elevators
	227,300.00
	$0.31
	$69,966.00
	$70,234.00
	
	
	

	14 42 00
	wheelchair lifts
	
	$0.00
	
	
	
	
	

	0.19%
	Division 14 total
	
	$0.00
	$69,966.00
	$70,234.00
	$0.00
	$0.00
	

	Div 21
	FIRE SUPPRESSION
	
	

	21 10 00
	fire protection/sprinklers
	227,300.00
	$1.02
	$231,168.00
	$232,052.00
	
	
	

	0.61%
	Division 21 total
	
	$0.01
	$231,168.00
	$232,052.00
	$0.00
	$0.00
	

	Div 22
	PLUMBING
	
	

	22 11 00
	supply piping
	227,300.00
	$2.07
	$470,540.00
	$474,060.00
	
	
	

	22 13 00
	waste water piping
	227,300.00
	$0.66
	$150,000.00
	$150,000.00
	
	
	

	22 31 00
	water treatment (softner)
	
	$0.00
	
	
	
	
	

	22 32 00
	water treatment (filtered)
	
	$0.00
	
	
	
	
	

	22 35 00
	water heaters
	227,300.00
	$0.22
	$50,000.00
	$50,000.00
	
	
	

	22 42 00
	plumbing fixtures
	227,300.00
	$1.10
	$250,000.00
	$250,000.00
	
	
	

	2.43%
	Division 22 total
	
	$0.03
	$920,540.00
	$924,060.00
	$0.00
	$0.00
	

	Div 23
	MECHANICAL
	
	

	23 07 13
	mechanical insulation
	227,300.00
	$0.22
	$50,000.00
	$50,000.00
	
	
	

	23 50 00
	HVAC - central plant (cooling)
	227,300.00
	$11.82
	$2,686,140.00
	$2,698,285.00
	
	
	

	23 60 00
	HVAC - central plant (heating)
	
	$0.00
	
	
	
	
	

	23 76 00
	HVAC - evaporative
	
	$0.00
	
	
	
	
	

	23 80 00
	HVAC - package units
	227,300.00
	$0.40
	$90,000.00
	$90,000.00
	
	
	

	23 81 26
	HVAC - split system
	
	$0.00
	
	
	
	
	

	7.48%
	Division 23 total
	
	$0.10
	$2,826,140.00
	$2,838,285.00
	$0.00
	$0.00
	

	Div 25
	INTEGRATED AUTOMATION
	
	
	

	25 50 00
	EMS
	227,300.00
	$1.54
	$350,000.00
	$350,000.00
	
	
	

	0.92%
	Division 25 total
	
	$0.01
	$350,000.00
	$350,000.00
	$0.00
	$0.00
	

	Div 26
	ELECTRICAL
	
	

	26 10 00
	site electrical
	227,300.00
	$1.65
	$375,000.00
	$375,000.00
	
	$946,664.00
	

	26 10 00
	electrical
	227,300.00
	$9.54
	$2,167,837.00
	$2,179,324.00
	
	
	

	26 30 00
	generators
	227,300.00
	$1.25
	$283,750.00
	$283,750.00
	
	
	SOLAR PANELS

	26 56 00
	exterior lighting
	227,300.00
	$0.78
	$177,500.00
	$177,500.00
	
	
	

	9.20%
	Division 26 total
	
	$0.10
	$3,004,087.00
	$3,015,574.00
	$0.00
	$946,664.00
	

	Div 27
	COMMUNICATIONS
	
	

	27 20 00
	data cabling
	227,300.00
	$0.74
	$168,111.00
	$171,889.00
	
	
	

	27 24 00
	TV cabling
	
	$0.00
	
	
	
	
	

	27 30 00
	intercom
	227,300.00
	$0.40
	$90,000.00
	$90,000.00
	
	
	

	27 32 13
	communications/phone
	227,300.00
	$0.05
	$12,250.00
	$12,250.00
	
	
	WIRELESS CLOCKS

	0.72%
	Division 27 total
	
	$0.01
	$270,361.00
	$274,139.00
	$0.00
	$0.00
	


	
	
	
	SFB Cost per SF
	14708.89%
	$159.93
	0
	26.28477783
	

	
	
	
	Cost per SFB Unit
	SFB
	District
	Other On-Site
Funding
	Off-Site
	

	
	Cells to be completed - as required
	
	
	
	
	
	
	

	
	
	Quantity
	(no markup)
	Base Cost
	Cost
	(Adjacent Ways, etc.)
	Adjacent Ways
	

	Div 28
	SAFETY AND SECURITY
	
	

	28 10 00
	security system
	227,300.00
	$0.32
	$72,500.00
	$72,500.00
	
	
	

	28 20 00
	surveillance/alarm
	227,300.00
	$0.45
	$102,500.00
	$102,500.00
	
	
	

	28 31 00
	fire alarm system
	227,300.00
	$0.99
	$225,783.00
	$226,647.00
	
	
	

	1.06%
	Division 28 total
	
	$0.01
	$400,783.00
	$401,647.00
	$0.00
	$0.00
	

	Div 31
	EARTHWORK
	
	

	31 23 00
	earthwork/mass  excavation
	227,300.00
	$1.47
	$333,532.00
	$335,850.00
	
	$524,112.00
	

	31 23 00
	import/export dirt
	
	$0.00
	
	
	
	
	

	31 31 00
	soil treatment - termite
	
	$0.00
	
	
	
	
	WITH/00 26 00

	1.58%
	Division 31 total
	
	$0.01
	$333,532.00
	$335,850.00
	$0.00
	$524,112.00
	

	Div 32
	EXTERIOR  IMPROVEMENTS
	
	

	32 00 00
	parking
	
	$0.00
	
	
	
	
	

	32 00 00
	unusal site conditions
	227,300.00
	$0.07
	$16,391.00
	$16,484.00
	
	
	

	32 10 00
	asphalt/paving
	227,300.00
	$1.10
	$250,000.00
	$250,000.00
	
	$1,460,000.00
	

	32 13 00
	site concrete
	227,300.00
	$0.00
	
	
	
	
	

	32 13 00
	sidewalks
	
	$2.31
	$525,000.00
	$525,000.00
	
	$125,000.00
	

	32 17 00
	striping/signage
	227,300.00
	$0.10
	$22,500.00
	$22,500.00
	
	
	

	32 31 13
	chainlink fencing
	227,300.00
	$0.76
	$172,500.00
	$172,500.00
	
	
	

	32 31 19
	wrought iron fencing
	227,300.00
	$0.61
	$137,567.00
	$138,753.00
	
	
	

	32 32 00
	retaining walls
	227,300.00
	$0.00
	
	
	
	
	

	32 80 00
	irrigation
	
	$0.48
	$108,999.00
	$109,416.00
	
	
	GREENSCREEN

	32 90 00
	landscaping
	227,300.00
	$2.60
	$590,230.00
	$592,487.00
	
	$127,923.00
	

	7.08%
	Division 32 total
	
	$0.06
	$1,823,187.00
	$1,827,140.00
	$0.00
	$1,712,923.00
	

	Div 33
	UTILITIES
	
	

	33 00 00
	site utilities
	227,300.00
	$0.88
	$200,293.00
	$201,727.00
	
	$692,256.00
	

	33 21 00
	wells
	
	$0.00
	
	
	
	
	

	33 32 16
	lift station
	
	$0.00
	
	
	
	
	

	33 36 00
	septic system
	227,300.00
	$0.00
	
	
	
	
	

	33 40 00
	stormwater/drainage
	
	$0.77
	$175,000.00
	$175,000.00
	
	
	

	33 49 23
	drywells
	227,300.00
	$0.45
	$101,711.00
	$102,099.00
	
	
	

	2.18%
	Division 33 total
	
	$0.02
	$477,004.00
	$478,826.00
	$0.00
	$692,256.00
	

	
	Subtotal
	$63,736,274.00
	$29,298,974.00
$29,411,003.00
$0.00
$5,026,297.00
	

	8.531E-10
	Contractor Fee
	
	6.46%
	$1,893,631.00
	$1,900,870.00
	
	$324,856.00
	

	0
	Contactor  Contingency
	
	0.00%
	
	$2,791,435.00
	
	$238,982.00
	

	$0.00
	Builders Risk/Liability Insurance
	
	1.66%
	$487,569.00
	$489,433.00
	
	$83,643.00
	

	$0.00
	Performance & Payment Bonds
	
	1.31%
	$383,090.00
	$384,555.00
	
	$65,720.00
	

	6.172E-10
	Sales Tax
	
	4.68%
	$1,370,036.00
	$1,375,275.00
	
	$235,032.00
	

	
	Subtotal
	$75,760,401.00
	$33,433,300.00
	$36,352,571.00
	$0.00
	$5,974,530.00
	

	0.8412874
	Grand Guaranteed Maximum Price (GMP)
	$75,760,401.00
	(Total of SFB Base Cost and District Cost)
	


�













